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• Activities
• Finally making progress in the task-to-task

communication layer (thanks to CompDiv).
Prototype version in a couple of weeks.

• Slow but steady progress with Controls
functions - e.g. can now do EPICS 1553
device control

• Prototype COOR, Data Logger;  starting to
integrate the event path pieces

• Continued support of DART-based DAQ
for test stands;  migrating/merging with
full Run II configuration

• Beginning installation of ORACLE db

• Making more hardware purchases, should
soon be able to demonstrate
– host clustering (failover)
– Gigabit Ethernet network
– Disk I/O rates
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• Decisions
• Will scrap the Shea/Goodwin Token Ring

systems
– Replace with EPICS processors
– Reproduce functionality of 1553, Vertical

Interconnect, High Voltage
– Must deal with the ‘specialized’ front end

applications:  LigAr monitoring
– But leaves us with 1 system to support

instead of 2

• Will focus detector support efforts on
integration issues
– Hardware device control and monitoring
– Control path or event path readout
– Data logger, EXAMINE development

• Target the systems in DAB: Muon and
Calorimeter

• Limit Online group efforts with other
detector test stands
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• People
+ Paul Slattery now co-head of Online group

+ (Soon to be) offers to 2 physicists for
Fermilab positions in the Online group

? Detector group people starting to
volunteer - but are we ready to effectively
use them?

- Still some major needs:
– System engineer / manager
– Event monitoring framework
– DAQ monitoring framework
– Accelerator interface
– Lots of pieces of Controls System:

• Alarms system
• HV GUI interface
• Detector-specific GUIs
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• Problems
• People for the infrastructure jobs
• Trying for a complete rework of schedule,

concentrating on defining integration
milestones and contributing tasks

• Summary:
  Making the transition from development of

independent components to integrated
systems;  will use/need detector efforts to
drive software progress.


